
WARD 1 SHORT TERM FAMILY HOUSING (STFH) 
PHASE 1 STFH FACILITY CONSTRUCTION UPDATE

October 2020

For your safety, only authorized personnel are al lowed to access the construction sites

DEPARTMENT OF GENERAL SERVICES

1250 U STREET ST. NW, 4TH FLOOR, WASHINGTON, DC 20009

September Milestones. 
 Permanent water meter was installed by DC Water to complete all work for wet utility service. 
 Mechanical, Electrical, and Plumbing rough-ins completed on 4th and 5th floors to allow for drywall install to 

begin. 
 Priming and first coat of wall paint completed on ground level, first floor, and second floor.
 Ceiling grid install completed on first and second floors.  

October Projections:
 Ceramic wall tiles are scheduled to be installed in the first and second floor bathrooms. 
 Kitchen and bathroom cabinetry is scheduled to be installed on second and third floors. 
 The green roof delivery is scheduled for Saturday, October 17th between 7 am and 7 pm. A portion of Clifton 

Street will be shut down between 14th street and the edge of the site for a crane to hoist the green roof plants 
to the roof. We apologize for any convenience. The cars will be directed up the alley, just like it has been done 
in the past. Traffic Control Plan was issued via community listserv on 10/2/2020. 

Questions? Please direct all inquiries to STFHprojects.dgs@dc.gov
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